

## **APPENDIX A**

### **Project Documentation**

Supporting Leicestershire Families – Capital Scheme Element

# **Incorporating business case, project brief and project management document**

**Part A – Document Control**

**Part B – Business Case, Project Background and technical issues**

**Part C – Project Brief**

**Part D – Project Management Document**

Version no: 1

Date: 3-May-2013

## Part A - Document Control

### A 1 - Key personnel

<b>Title</b>	Project Initiation Document
<b>Author</b>	Rob Bindloss
<b>Approver</b>	
<b>Owner</b>	Martyn Bowen

### A 2 - Project Organisation Structure

The Wheels to Work element of the overall Supporting Leicestershire Families scheme is being run by Melton Borough Council. Rob Bindloss is the day-to-day manager of the scheme supported by an Admin Assistant, Collection and Delivery assistant. Martyn Bowen is the project owner.

A monthly meeting takes place with Leicestershire County council to monitor the overall progress of the scheme.

### A 3 - Version history

Version	Date	Summary of changes	Changes marked

### A 4 - Distribution

Name	Area

### A 5 - References

Doc reference	Document title

## **Part B – Business Case, Project Background / technical issues**

### **B 1 - General**

LCC and MBC provide the Wheels to Work Scheme whose aim is to help Leicestershire residents overcome transport barriers which prevent them from accessing or maintaining employment by providing vehicles including motor scooters. This programme has recently been extended through the Supporting Leicestershire Families programme to expand its delivery between 2013-2015. The programme in general targets the greater Leicestershire County area excluding the City of Leicester.

LCC has been successful in obtaining £8 million to run the Supporting Leicestershire Families programme of which £175,000 has been allocated to Melton to fund the programme. Of this sum £73,000 relates to capital expenditure for the purchase of the scooters to extend the scheme as detailed above. The remaining element of the scheme covers the revenue costs over the period of the scheme. This will enable an additional 30 scooters to be purchased to meet the aims of the scheme.

MBC was asked to put forward a proposal as part of a larger Supporting Leicestershire Families programme due to the success of running the County-wide Wheels 2 Work and latterly the Local Sustainable Transport Scheme programmes.

### **B 2 –Service / Service / Function**

The service forms part of the Place team within Communities and Neighbourhoods

### **B 3 – Strategic fit**

The scheme enables sustain the existing Melton and Rutland Wheels 2 Work scheme which supports the following goals:

- Support people and businesses through the economic downturn
- Improve the well-being of vulnerable people
- Meet the economic needs of the Borough
- Improve quality of life for people living in the most disadvantaged neighbourhoods.

Although the scheme is ran throughout Leicestershire, in addition to people within Melton being eligible the scheme also provides work for local Melton businesses and their staff

It is expected that the work with employers across the County will help ensure the scheme is sustainable at the end of the scheme in 2015.

#### Critical Success Factors

- 30 Scooters purchased
- 90 people directly benefit from the scheme
- Reduce unemployment -85% of those on scheme will have sustained employment
- Deliver scheme in budget
- Identify employers to enable scheme to be sustainable

#### **B 4 - Options appraisal**

The County Council has been successful in obtaining £8M towards providing the Supporting Leicestershire Families programme. Melton Borough Council was asked to submit a bid as part of this scheme. This was approved by LCC. The overall bid was successful and approved in February 2013. The Wheels 2 Work aspect of the scheme will go live in May 2013. All the funding for the scheme is being provided by LCC. However the scooters will remain assets of MBC at the end of the project.

#### **B 5 - Achievability**

The first 15 scooters for the scheme will be purchased and be available for during the summer of 2013. All 30 bikes are expected to be in operation by early 2014.

#### **B 6 - Legal Issues (if applicable)**

A Memorandum of Understanding has been agreed and signed with LCC.

#### **B 7 Specification**

The programme will be open to all groups of Leicestershire residents identified as fitting within the programme criteria and living within the target area namely Leicestershire County who are unable to engage in either, employment, training or education due to either restricted or no access to public transport and who live beyond a mile from their destination, therefore excluding them from accessing potential employment.

The scheme will enable the target group to enter into and sustain long-term employment, increasing their life opportunities, improving quality of life, personal health and self-esteem. It is expected up to 90 people will directly benefit from the W2W scheme within the target area by accessing employment, training and education.

The W2W fleet will comprise of electric 2 wheelers, petrol powered scooters

of 50 and 125 cc, the 'green' theme will run through the ethos of W2W applicants promoting the benefits of using environmentally friendly electric vehicles as opposed to the more commonly used petrol versions. The benefits of which will include reduced emissions leading to an improvement in health in those more susceptible to poor air quality as well as promoting cycling as a healthy pastime and an alternative to commuting and reducing congestion.

### B 8 - Financial Implications

<b>Cap</b>		
	<b>£</b>	<b>Comment</b>
<b>Costs</b>	2013/14 - £44000 2014/15 - £29000	
<b>External Funding</b>	£73,000	
<b>Net Cost</b>	<b>0.00</b>	
<b>Ongoing Savings</b>		
<b>Phasing</b>		

### B 9 – Project Scoring Matrix

<b>Scoring – for your project – calculate the points</b>			
<b>Criteria</b>	<b>1 Point</b>	<b>2 Points</b>	<b>3 Points</b>
<b>Cost £ (budget, time and human resource)</b>	<b>&lt;£10k</b>	<b>£10k - £50K</b>	<b>&gt;£50K</b>
<b>Timescale</b>	<b>&lt; 6 months</b>	<b>6 – 12 months</b>	<b>&gt; 12 months</b>
<b>Impact if project failed on the organisation</b>	<b>Minor disruption</b>	<b>Moderate</b>	<b>Major</b>
<b>Melton's Track Record</b>	<b>Done Successfully Many Times Before</b>	<b>Done Successfully Once or Twice Before</b>	<b>New Area of Working</b>
<b>Stakeholder Interest (internal and external)</b>	<b>Minimal</b>	<b>Moderate</b>	<b>Major</b>
<b>Project Complexity</b>	<b>Straight-forward</b>	<b>Moderately Complex</b>	<b>Highly Complex</b>

Projects scoring 6 – 10 points - Formal methodology **not** necessary  
 Projects scoring > 10 points - Formal methodology **is** necessary

#### Note

The business case **must** be submitted initially to the Programme Board and will allow schemes to be prioritised and feasibility to be assessed.

## **Part C – Project Brief**

The Project Brief sets out the direction, scope and objectives of the project and forms essentially the “contract” between the Project Sponsor and Project Manager as to what will need to be delivered.

### **C 1 - Project Objectives, outcomes and benefits**

See Section B above.
----------------------

## **Part D – Project Management**

## D 1- Key Business Risks/Contingency Plans/Exit Strategy

- The major risk to the success of the scheme is if the current Wheels 2 Work co-ordinator leaves the post. He has the expert knowledge, contacts and the confidence of the LCC for the successful delivery of the project.

It is essential therefore that MBC retain the services of the current post-holder.

- Ensuring available unit to store and maintain bikes is available  
Unit at Snowhill has been sourced for the short-term
- Source of company to provide training to users
- Quality and timeliness of referrals from the SLF teams
- CBT trainers in Melton, Syston and Coalville currently being used. With new provider in Hinckley area due to start
- A further major risk is poor client participation
- Ensure proactive promotion of the scheme continues throughout the projects lifetime
- ■ Ensure vehicle reliability and quality remain unimpaired

As part of the overall Choose How You Move and Supporting Leicestershire families schemes , a number of the providers have formed a group to work with employers in the region. This work will be part of the exit/sustainable strategy to work with major employers –such as Caterpillar, East Midlands Airport, Job centre Plus and local referral agencies - to provide ongoing support for the scheme if funding to extend the scheme in 2015 is not found. The scheme is also looking at the charging scheme to analyse if this can also make the scheme self-funding.

## D 2 - Key Stakeholders

This section should identify the key stakeholders, both internal and external to Melton Borough Council, for example:

### External Stakeholders

- Leicester County Council as funders of the project and in particular the SLF teams across the County
- Major employers in the County
- Job Centre Plus
- Educational Establishments
- General Public – LCC and MBC are jointly promoting the scheme to the public. Users on the scheme get a regular newsletter providing information and support – i.e. – How to drive safely during the winter.

LCC communications department are providing the majority of

**Internal Stakeholders**

Finance – An internal group has been set up with finance. Discussions include raising and paying of invoices, insurance and with the service accountant.

Financial Support – As this is an extension of the existing scheme, relationships have been built up with the Finance Support section who will recover non-payment of invoices raised.

Legal – The M.O.U was approved by legal section. The legal section are also used to taking court action in this area.

***For guidance on their management strategies refer back to Step 2 –  
Prioritisation, page 16***

**D 3 - Communication Plan**

The Communications Plan will have been developed from information derived from Stakeholder Analysis, Project Brief, and Directives from the Programme Board, Project Quality Plan and Project Approach.

The PM has regular meetings with the Project Sponsor and monthly meeting are help with LCC as funders of the scheme and who have to provide reports to DCLG.

Information around progress against targets for uptake, budget and users is also provided.

Regular meetings with project suppliers to ensure continued quality of delivery and reliability

Regular articles will be placed in the Corporate Messenger to inform staff on progress of the scheme.





#### **D 4 - Project Controls**

This section of the PID should highlight the key controls that have been put in place to aid the management of the project. This may include:

##### **Quality Control**

- Information is gathered on the users access to own transport after their 6 months usage of the scooter
- Information on if education or employment is being enabled by the use of the scooter
- Information on whether the user remains in education or employment
- Ethnicity Information on the users of the scheme
- Budgetary information

##### **Key Controls for Project Closure**

- Engaging with employers to make the scheme sustainable after 2015
- Evaluation of the success of the scheme to secure future funding
- Evaluation of charging policy to make the scheme self-sufficient

## Appendix B2, – Standard Risk Management Template

Project Name:

Updated:

Col 1	Col 2	Col 3	Col 4	Col 5	Col 6	Col 7	Col 8	Col 9	Col 10	Col 11
Risk No.	Grade [red, amber, green]	Risk Owner	Cause	Potential Consequences	Current Score	Original Score	Movement [↔,↑,↓]	Current controls [working]	Adequacy of mitigation measures	Planned actions (For key risks only)
1				•						
2				•						
3				•						
4				•						
5				•						

Last updated:

<b>Risk Number</b>	This is the unique identification number given to each individual risk
<b>Owner/project</b>	Who is the risk owner and therefore responsible for ensuring the mitigation work is undertaken
<b>Cause</b>	This describes the existing, potential or perceived risk/threat to the project objectives
<b>Consequence</b>	The impact of the cause is often a chain of events that can impact on many stakeholders
<b>Current score and original score</b>	Based on the risk matrix, how is the risk likelihood scored e.g. A, B, C, D or E Based on the risk matrix, how is the impact scored e.g. 1, 2, 3 or 4 The original score is as per the first time it was raised.
<b>Current mitigation</b>	The existing measures that are in place to control /prevent the risk (risk mitigation)
<b>Adequacy</b>	An assessment on the suitability of the current mitigation measures (adequate, poor, good)