

Status Indication	Task Name	Duration	Start	Finish
3	Selection Questionnaire Stage	40 days	Mon 23/10/17	Fri 15/12/17
3	SQ Duration	23 days	Mon 23/10/17	Wed 22/11/17
3	SQ issue date / publish Notice	1 day	Mon 23/10/17	Mon 23/10/17
3	Technical Marking	2 days	Tue 28/11/17	Wed 29/11/17
3	Client's approval meeting to proceed with tender	1 day	Thu 07/12/17	Thu 07/12/17
3	Tender Stage	37 days	Wed 20/12/17	Fri 16/02/18
3	Tender Duration	25 days	Wed 20/12/17	Wed 31/01/18
3	Tender issue date	1 day	Wed 20/12/17	Wed 20/12/17
3	Tender return date	1 day	Wed 31/01/18	Wed 31/01/18
3	Tender evaluation	12 days	Thu 01/02/18	Fri 16/02/18
3	Price Marking	2 days	Fri 02/02/18	Mon 05/02/18
3	Quality Marking	2 days	Wed 07/02/18	Thu 08/02/18
3	Approval meeting with client	1 day	Fri 16/02/18	Fri 16/02/18
2	Dialogue Phase	18 days	Wed 21/02/18	Fri 16/03/18
3	Dialogue Session 1 - Contractors 1 and 2	1 day	Wed 28/02/18	Wed 28/02/18
3	Dialogue Session 1 - Contractors 3 and 4	1 day	Thu 01/03/18	Thu 01/03/18
3	Issue Feedback and set agenda for Session 2 (if required)	1 day	Tue 06/03/18	Tue 06/03/18
3	Dialogue Session 2 - Contractors 1-4 (assume only an hour required per tenderer)	1 day	Wed 07/03/18	Wed 07/03/18
3	Amend ITT to reflect outcome of Dialogue.	5 days	Mon 12/03/18	Fri 16/03/18
3	BAFO Phase	29 days	Mon 19/03/18	Mon 30/04/18
3	Tender Duration	11 days	Mon 19/03/18	Wed 04/04/18
3	Tender issue date	1 day	Mon 19/03/18	Mon 19/03/18
3	Tender return date	0 days	Wed 04/04/18	Wed 04/04/18
3	Tender evaluation	17 days	Fri 06/04/18	Mon 30/04/18
3	Price Marking	1 day	Mon 09/04/18	Mon 09/04/18
3	Quality Marking	2 days	Wed 11/04/18	Thu 12/04/18
3	Approval meeting with client	1 day	Mon 30/04/18	Mon 30/04/18
3	Feedback to Tenderers	12 days	Tue 01/05/18	Fri 18/05/18
3	Issue final feedback letters	1 day	Tue 08/05/18	Tue 08/05/18
3	Standstill Period	10 edays	Tue 08/05/18	Fri 18/05/18
3	Mobilisation Activities	52 days	Fri 18/05/18	Wed 01/08/18
3	Mobilisation Period	75 edays	Fri 18/05/18	Wed 01/08/18
3	Contract Preparation & Award	17 days	Tue 22/05/18	Thu 14/06/18
3	Contract Commences	0 days	Wed 01/08/18	Wed 01/08/18