ID	Task Name	Duration	Start	Finish
1	**ASSET MANAGEMENT DATABASE CAPTURE**	25 days	Wed 18/09/13	Tue 22/10/13
2	Update of information onto database to hold relevant information	20 days	Fri 27/09/13	Thu 24/10/13
3	Implement the use of modern asset data capture devices	44 days	Wed 29/01/14	Mon 31/03/14
4	**Complete Housing Capital programme 2013/14**	122 days?	Fri 11/10/13	Mon 31/03/14
5	**5 year Housing capital 2014/15-2019/2020 2014/15 works**	261 days?	Tue 01/04/14	Tue 31/03/15
6	Approval of 5 year capital programme from CSA 13/11/13	0 days	Wed 13/11/13	Wed 13/11/13
7	Beckmill Court Condition/?survey works	132 days?	Tue 01/04/14	Wed 01/10/14
8	Granby House Condtion/Survey works	109 days?	Tue 01/04/14	Fri 29/08/14
9	Gretton Court Condition/Survey works	109 days?	Tue 01/04/14	Fri 29/08/14
10	Wilton Court communal Works/Condtion/Survey works	153 days?	Thu 31/10/13	Mon 02/06/14
11	**Investment & development opportunties**	0 days	Fri 11/10/13	Fri 11/10/13
12	New Build Dwellings-Melton & Asfordby	185 days?	Tue 15/10/13	Mon 30/06/14
13	Audit of garage and Land sites to identify Surplus/development opps	154 days?	Tue 01/04/14	Fri 31/10/14
14	Report to CSA to approve options on Strategic land assessments	43 days?	Mon 03/11/14	Wed 31/12/14
15	New build options through joint ventures and site options	110 days?	Thu 01/01/15	Wed 03/06/15
16	**Afordable Warmth**	0 days	Fri 11/10/13	Fri 11/10/13
17	Cynergist project Resource to develop longer term Eco Funding Opps	142 days?	Thu 02/10/14	Fri 17/04/15
18	Beckmill Enhanced works Identfied/options planned	119 days?	Mon 20/04/15	Thu 01/10/15
19	Projects identified for 74 Wimpey No fines dwellings	88 days?	Mon 20/04/15	Wed 19/08/15
20	Projects for Soild Wal constrcution Dwellings	88 days?	Mon 20/04/15	Wed 19/08/15
21	projects for Airey Dwellings	88 days?	Mon 20/04/15	Wed 19/08/15
22	**Fairmead Regeneration project**	0 days	Mon 31/03/14	Mon 31/03/14



Project: HAMP capital programme
Date: Thu 17/10/13

Task | Split | Progress | Milestone | Summary | Project Summary | External Tasks | External Milestone | Deadline