Appendix 1

MELTON LOCAL PLAN – TIMELINE: JULY 2013
	KEY PROCESS
	PURPOSE
	TIMELINE



	1. Engagement Process
	Produce communication strategy and Statement of Community Involvement.

Create reference groups and undertake initial training.

Regulation 18 Consultation on principles for growth and development of the Borough of Melton and Melton Mowbray.
	June 2013 – January 2014

	2. Strategic Decisions
	Determine the housing requirements for the Borough; examine alternative urban/rural split; and, review settlement hierarchy including rural centre/village distribution.
	May – December 2013

	3. Housing Options
	Identify strategic housing sites and refine to three or four options.
	August 2013 – January 2014

	4. Traffic Modelling
	Produce brief for LLITM and run model to assess strategic options and possible mitigation measures.

Review outputs (possible re-run of model and reassessment).
	August 2013 – March 2014

	5. Options Appraisal
	Undertake review of available options including intensive community involvement with 6 week formal consultation period.
	Summer 2014

	6. Preferred Option
	Agree Preferred Option following assessment of consultation responses.
	Autumn 2014

	7. Produce Publication Local Plan
	Draft Chapters; define Site Allocations; produce Policies Map/s. Consult reference groups and report Publication local Plan to Full Council.
	Autumn 2014 – Summer 2015

	8. Consultation on Publication Local Plan
	Consult on Publication Local Plan for statutory 6 weeks.
Analyse responses, negotiate possible changes and produce Schedule of Changes.
	Autumn - Winter 2015

	9. Submission and Examination
	Report Submission Local Plan to Full Council and submit.
Prepare topic papers and respond to Inspector’s questions.
Hearing and Inspector’s report.
	Spring - Winter 2016

	10. Adoption
	Report to Full Council and Adopt
	Spring 2017
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