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1 Introduction 
 
1.1 Planning shapes the places where people live, work, shop and play and 

protects the countryside and heritage we value. The saved policies from the 
adopted Melton Local Plan 1991-2006 currently provide the local planning 
framework for the Borough. We are replacing this with a new Melton Local 
Plan which will cover the period 2011-2036.  . We will refer to this as the new 
Melton Local Plan, in order to avoid confusion with the adopted Plan.  

 

1.2 The National Planning Policy Framework (NPPF) states that each local 
planning authority should produce “a Local Plan for its area”, which can be 
reviewed in whole or in part.  Any additional Development Plan Documents 
should only be used where they can clearly be justified. The NPPF also 
states that Supplementary Planning Documents (SPDs –see below) should 
only be used where they can help applicants make successful applications or 
aid infrastructure delivery. 

 
1.3 Local Plans can therefore be either a single document or a collection of local 

development documents which deliver the planning strategy for a local 
authority area. Following Examination of the Melton Core Strategy and the 
Inspector‟s Preliminary Conclusions that the submitted Core Strategy was 
unsound in its current form, the Council resolved to withdraw the Core 
Strategy and prepare a new Local Plan. A Melton Local Development 
Scheme (MLDS) was published in April 2014 to reflect this decision and 
provide the timeframe for the preparation of the new Melton Local Plan. This 
MLDS has now been reviewed to reflect some slippage in the timetable and 
to take the plan making process forward into 2018.    

 

1.4 This MLDS sets out our programme for preparing the documents which we 
intend to produce over the next three years as part of the new Local Plan. 
Appendix 1 contains a Glossary to the terms used in the MLDS. 

 
1.5 It is no longer necessary to submit SPDs or the Statement of Community 

Involvement (SCI – see below) to the Secretary of State or to include them in 
the MLDS.  

 
1.6 It is our intention to keep to the timetables set out in this document but there 

may be occasions when there will be a need to make revisions to the 
timetable and the documents we intend to produce. We will consider the need 
for revisions on an annual basis. We are no longer required to consult the 
Secretary of State on the MLDS, or to include information on progress 
against it in the Annual Monitoring Report (AMR- see below). However, we 
must publish up to date information on progress in preparing Local Plans 
against the MLDS; we propose to do this by using on-line timetables which 
will be regularly updated.  

 
 
 
 
2 Key Documents and Stages 
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2.1 As stated above, the Local Plan can be one document or a portfolio of 
documents, which provide the basis for decisions to be made on planning 
applications.  Different types of documents are as follows.  

 
2.2 Development Plan Documents (DPDs), now called Local Plans in the 2012 

Regulations, have statutory status. Together with saved Polices from the 
adopted Melton Local Plan and adopted Neighbourhood Development Plans, 
they will form the Development Plan for a local planning authority area. 
Adopted DPDs/Local Plans carry the most weight for making decisions on 
planning applications. They are subject to an independent examination by an 
Inspector and undergo rigorous procedures of community involvement and 
consultation. Previously there was a requirement to prepare a Core Strategy 
DPD as the overarching strategy for other DPDs, such as those dealing with 
site allocations and development control policies. This is no longer the case.  

 
  
2.3 Another part of the development plan is the Policies Map, previously known 

as a Proposals Map. This illustrates the policies and proposals of Local 
Plans as they affect geographic areas of the Borough. A Policies Map for the 
Borough will be prepared in tandem with the new Melton Local Plan.  

 
2.4 Supplementary Planning Documents (SPDs) are intended to expand upon 

or provide further details to policies in a Local Plan.  SPDs go through a 
consultation process in accordance with the SCI but SPDs will not be subject 
to examination. Once adopted, SPDs will form part of the Local Plan as non-
statutory documents. This MLDS refers to those SPDs currently proposed or 
suggested but does not cover them in detail, in order to maintain flexibility to 
respond to changing issues, priorities and the resources available.  

 
2.5 Under earlier legislation, the Council prepared Supplementary Planning 

Guidance (SPG), similar to SPDs. These have either been overtaken by 
events or the adopted Local Plan policies to which they relate have not been 
“saved”. Therefore, they have no weight in development control decisions. 
The saved Melton Local Plan policies are listed in Appendix 3. These will be 
replaced by the new Melton Local Plan. In the meantime, the weight attached 
to them will depend upon their consistency with the National Planning Policy 
Framework. 

 
2.6 The Statement of Community Involvement (SCI) sets out how we will 

engage and consult with the public and other stakeholders during the 
production of the Local Plan, and, when dealing with planning applications. 
The process of producing Local Plans can be broken into a number of stages. 
The involvement and consultation of stakeholders and local communities is 
an important part of each stage, particularly in the early stages of considering 
the options available. Previously it has been a requirement to include the SCI 
in the LDS but this is no longer the case. However, the SCI will still be 
reviewed and amended as part of the work on the new Melton Local Plan to 
maximise public engagement and ensure efficient consultation. 

 

2.7 The Authority Monitoring Report (AMR) assesses the effectiveness of our 
planning policies to deliver development in accordance with the policies in the 
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Local Plan. These previously monitored progress in implementing the LDS. 
This is no longer a requirement.  

 
2.8 Sustainability Appraisals (SA) are an evaluation of the economic, 

environmental, and social effects of a plan which ensure that the plan accords 
with the principles of sustainable development. Sustainability Appraisals form 
an integral part of each stage of plan preparation from the outset of the 
preparation process.  

 
2.9 The Localism Act 2011 has introduced Neighbourhood Development Plans 

(NDP) which now form part of the Development Plan for the local area. These 
plans are prepared by a Parish Council or Neighbourhood Forum for a 
particular neighbourhood area and do not need to be included in the MLDS. 
NDPs must be prepared positively and be in general conformity with the Local 
Plan and national planning policy. 

 
2.10 Once the community has prepared its NDP it must be submitted to the 

Council for consideration, following which it will be subject to a statutory 
process which includes: formal public consultation; Examination by an 
Independent Inspector and; a community referendum; before it can be “made” 
part of the development plan. Once “made” an NDP is afforded the same 
weight as a Local Plan and will be used in the determination of planning 
applications in that area. The table below show which parishes within the 
Borough have been designated as Neighbourhood Plan Areas at the time of 
publication. NDPs within these areas are at different stages of preparation. 

 
  
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
2.11 The Community Infrastructure Levy (CIL) Charging Schedule is a further 

type of planning document included in the Melton LDS. The Community 
Infrastructure Levy is a charge that local planning authorities may choose to 
levy on new development to fund infrastructure needed to support growth, 
usually taking the form of a charge per unit area of floorspace and may vary 
between types of development (i.e. housing, retail, industry). To date, Melton 
Borough Council has used Section 106 Agreements negotiated with 
developers to obtain such funding. However, since April 2015 the scope to 
use Section 106 Agreements has become more limited.  

Parish Council Area Neighbourhood Area 
designated 

Ab Kettleby 18/01/2016 

Asfordby 30/01/2013 

Bottesford 04/10/2013 

Burton and Dalby 15/03/2016 

Clawson, Hose and Harby 18/01/2016 

Croxton Kerrial 28/06/2015 

Frisby on the Wreake 08/02/2016 

Hoby with Rotherby 17/06/2015 

Nether Broughton and Old Dalby 23/11/2015 

Somerby 21/12/2015 

Waltham on the Wolds 26/02/2014 

Wymondham 28/05/2015 
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3 Melton Local Plan Programme 
 

3.1 The new Melton Local Plan will guide and control development in Melton 
Borough, replacing the adopted Melton Local Plan 1996-2006. We will have 
regard to the National Planning Policy Framework and our own corporate 
plan and the sustainable community strategy in identifying key issues for the 
Melton Local Plan to incorporate. This will help us to decide how we want 
Melton to look in the future and how we should deliver an appropriate 
planning framework to realise that vision.  

   
3.2 The first Melton Statement of Community Involvement was prepared and 

submitted to the Secretary of State for examination in April 2006 and adopted 
in October 2006.  The SCI was revised in October 2011 to reflect changes in 
the plan-making system. The SCI was updated and republished in April 2014 
to reflect further changes made to plan-making Regulations in 2012 and the 
Council‟s resolution on 15th April 2013 to set up a reference group or groups 
(including representation from Parish Councils, landowners, developers and 
local residents‟ groups) and to fully engage all the residents of the Borough 
throughout the new Local Plan preparation process. This SCI has guided the 
preparation of the new Melton Local Plan to date and will continue to be used 
to ensure that the community continues to be involved in the preparation of 
the Local Plan in the later stages of its preparation.  

 
3.4 Set out below are the documents that we will be working on over the two year 

period between May 2016 and May 2018, and, the timetable for their 
preparation. The timetable gives the anticipated dates for the various stages 
in producing and adopting the documents; however, these are subject to 
various influences beyond the control of the Borough and as such should not 
be considered definitive. In particular the Examination phase of the plan‟s 
preparation is determined by the Planning Inspectorate based upon the 
number representations and complexity of issues considered by the 
examination. It is not possible to predict the length of time this stage may take 
to complete, therefore an anticipated date for adoption can only be seen as a 
best guess at this stage. 

 
3.5 Table 1 sets out a schedule of proposed new Development Plan Documents 

(i.e. the new Local Plan and its Policies Map) to be prepared together with 
their roles and the main milestones to achieve their adoption. It also includes 
the Community Infrastructure Levy, but does not cover Supplementary 
Planning Documents or Neighbourhood Plans.  

 
3.6 Table 2 is a simple timeline chart providing an overview of the timetable for 

preparing the new Local Plan. The programme management details are set 
out in profiles for each individual document at Appendix 2. 
 

.  
 
3.8 The new Melton Local Plan will roll forward the housing requirement to 

2036, based on objectively assessed need for the borough as evidenced in 
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the Strategic Housing Market Assessment (SHMA). This replaces housing 
requirements in the now revoked East Midlands Regional Plan. It will cover 
the whole Borough with the exception of detailed policies, allocations and 
designation boundaries in the areas covered by any “made” Neighbourhood 
Plans. The Plan will incorporate strategic policies, development site 
allocations and policies for their delivery across the whole of the Borough. It 
will also include policies to protect and enhance the landscape and 
countryside and indicate the boundaries of other designations, proposals and 
policies for Melton Mowbray town centre, and, generic development 
management (previously development control) policies. 

 
3.9 The Local Plan will include the identification of sites for housing, employment, 

retail, gypsies and travellers, recreation/open space, nature conservation and 
other land uses. It will contain policies relating to proposals that require site 
specific conditions such as design guidance and protection of open areas and 
will be accompanied by a Policies Map, with inset maps as necessary.  

 
3.10 The Local Plan will be subjected to Sustainability Appraisal (SA) which will 

also incorporate the requirements of the Strategic Environmental Assessment 
Directive (2001)., This is an iterative process that will help us to make 
decisions by providing information on the possible effects of proposals and 
policies against social, economic and environmental criteria. The outputs will 
be subject to public consultation and full engagement of all residents and 
reference groups and will be tested at Examination. 

 
3.11 Our future work on providing guidance and advice through Supplementary 

Planning Documents will depend on the Council‟s priorities, the needs of the 
development industry and other emerging issues, as well as on the 
availability of resources. The following topics have been identified as 
potentially requiring an SPD: 

 Renewable energy. 

 Developer contributions  

 Housing needs (e.g. size, type and tenure). 

 Affordable housing. 

 Town centre design guidance.  

 Residential design guidance.   

 Development briefs for allocated housing and business sites, including 
any Sustainable Urban Extension and Employment Growth area.  

 
3.12 Some of these will be prepared during the next three years, while others will 

be programmed for preparation after the adoption of the Melton Local Plan.  
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Table 1: Schedule of Proposed Documents 
 
Document Status Brief description Chain of 

Conformity 
Geographic 
Coverage 

Consultation   Publication Submission  Examination 
Hearing 

Adoption 

Melton Local 
Plan 
 

Development 
Plan 
Document 

 Identifies housing 
and employment 
needs and strategic 
policies; defines SUE 
and development 
sites; reviews and 
proposes other 
designations; sets 
policies for MM town 
centre; and sets out 
development mgmt. 
policies. 

National 
Planning 
Policy 
Framework 

Borough-
wide 

October 2014 
– January 
2015 Issues 
and options 
(Reg18) 
 
) 
 
January – 
April 2016 
(Emerging  
Options) (Reg 
18) 
 

 November – 
December 
2016 (Reg 
19) 
 
 
 

 Feb 2017 May 2017 
onwards 

To be 
advised 

Melton 
Policies Map 

Development 
Plan 
Document 

Shows all relevant 
policies from the 
Melton Local Plan on 
an Ordnance Survey 
base.  

Melton 
Local Plan  

Borough-
wide 

October 2014 
– January 
2015 Issues 
and options 
(Reg18) 
 
January – 
April 2016 
(Emerging  
Options) (Reg 
18) 
 

 November – 
December 
2016 (Reg 
19) 
 
 
 

 Feb 2017 May 2017 
onwards 

To be 
advised 

Community 
Infrastructure 
Levy 

CIL Schedule Schedule setting out 
CIL payments  
 

Melton 
Local Plan 

Borough-
wide 

 November 
2016- January 
2017 
(Preliminary 
Draft Charging 
Schedule) 
 

October - 
December 
2017 (Draft 
Charging 
Schedule) 
 

 January 
2018 

 
March 2018 

 
April /May 
2018 
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Table 2: Indicative Timetable for Local Plan and CIL (2013-2017) 
 

 

 
 
 
 
 
 
 
 
 
 
 

 
Key 

Preparation (Reg 
18) 

Document preparation, evidence gathering and stakeholder engagement 
including Reg 18 consultation (C) 

Generation and assessment of options/PDCS including consultation (C) 
 

Analysis of responses, negotiation and changes 
 

Pre-Submission 
(Reg 19) 

Preparation and Consultation on the Pre-Submission document / 
Charging Schedule (6weeks) 
 

Analysis of responses, negotiation and changes 
 

Submission and 
Examination 

Submission  
 

Preparation, Hearing sessions , Main Modification consultation, and 
report writing 

Adoption 
 
 

 
 

2014 2015 2016 2017 2018 

 

 
O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S 

Melton  
Local 
Plan 

C C c c            c c c c       c c    C      

  

 

H         

Melton  
Policies 

Map 

               c c c c       c c    C      

            

 
CIL  

 

                         c c          c c 
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4 Programme Management 
 
4.1 This section gives an account of how we will administer the Local Plan 

programme, the resources that will be allocated, and how risks will be 
managed. 

 

Resources 
 

4.2 The Council's Planning Policy team is responsible, on a day-to-day basis, for 
the preparation of the Melton Local Plan. The team is led by the Local Plan 
Manager and includes three full time equivalent policy officers‟ posts, a part 
time GIS Technician and a part time Housing Policy Officer. The team is also 
supported by other services within the Council. Consultants are engaged on 
specific projects to provide specific technical expertise or where there is a 
need for independent advice and support. A review of this staff resource is 
underway and additional skills and knowledge will be brought into the team to 
ensure that the timetable proposed can be delivered. There are also 
contributions from various departments of Leicestershire County Council, 
particularly on transportation, conservation, education and environmental 
issues. 

  

4.3 We have prepared a budget profile to provide for the preparation and 
publication of the Local Plan and for the development of our evidence base. 
This profile is used to inform our medium-term financial strategy to ensure 
that the budget needed to support the Local Plan programme is available. 
Contributions from the revenue budget are earmarked for a reserve fund 
which is used to ensure that sufficient resources are available to fund the plan 
preparation process on a rolling basis. 

 
4.4 Subject to other demands, we also have access to resources made available 

from reserves and/ or through the New Homes Bonus. Work on CIL can be 
partly funded retrospectively through 5% of CIL receipts.  

 
Governance Structures 
 

4.5 The Melton Local Plan Working Group oversees the preparation of Local Plan 
documents and reports its findings, proposals and recommendations directly 
to Full Council.   

 
Managing the Programme 
 

4.6 Performance against the LDS programme is reviewed regularly and an 
updated progress report is published on our website. From time to time we 
will consider if any changes need to be made to the programme, and if there 
is a need to revise the MLDS.  

 
Risk Assessment 
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4.7 In order to ensure a clear timetable for delivery of the Plan is in place it is 
important that potential risks which could affect the work programme are 
identified. We have assessed the risks to the programme set out in this MLDS 
and these are regularly reviewed. The main issue is the impact that the risk 
could have on the programme, although it is important that the plan 
progresses in compliance with legislation and regulations and is found 
“sound” at the Examination. The table below identifies the key risks to the 
delivery together with a summary of the actions we are taking to reduce the 
possibility of them occurring, and/or lessen their impact. 
 

Risk Identified Likelihood / Impact Action/ Management of risk 

Publication of new National 
policy or guidance part way 
through 

High/High 
Extensive reform to planning 
system has already taken place 
and consultation on further 
changes has occurred. Further 
changes to policy, guidance 
and statute is likely to result 

 Monitor policy change 
and consultations 

 Continue to prepare 
plan in context of best 
information 

 Seek advice and 
support from PAS, PINs 
and DCLG at 
appropriate stages 

Staff Capacity, Experience and 
Knowledge. 
Loss of staff 

Medium / High 
Loss of experienced staff has 
already impacted on the 
programme. New team now in 
place which needs time and 
support to fill any gaps in 
knowledge and experience. 
Public sector cuts continue to 
require Council to consider its 
priorities and how it resources 
them. 

Focus of Local plan team is on 
plan preparation.  
Relevant training of staff in 
place 
Use of consultants and 
technical experts for specialised 
areas of work. 
Corporate recognition of priority 
of the plan is in place 
Strong leadership and 
corporate management 
involvement in programme 

   

Scale and complexity of 
representations 
 

High/High 
The scale and complexity of 
issues arising from consultation 
is unknown. 
Complex and new issues can 
arise at any point in the plan 
making process  
Scale of public interest – 
particularly in site allocations 
can be very high – each 
response must be considered 
and addressed 

Extensive community 
engagement, the development 
of reference groups and the 
involvement of stakeholders 
and the local community in the 
preparation the Local Plan has 
helped to identified concerns 
and issues early in the process. 
Investment in consultation 
software allows responses to be 
submitted, which can be simpler 
to summarise and report 

Need to meet Duty to Co-
operate and undertake joint 
work with other authorities 

Medium/High 
Inspector‟s reports have 
highlighted the “risk of not 
satisfying the duty to the plan 
being found sound.  
Other authorities and partners 
have their own priorities and 
timetable for development plan 
preparation which differ from 
the MLP 
Publication of joint evidence 
reports commissioned for the 
Leicester and Leicestershire 
Strategic Growth Plan may 

Continue to work with HMA 
partners and neighbouring 
authorities 
Duty to Co-operate framework 
in place to ensure commitment 
to co-operation on identified 
strategic cross boundary issues 
Work with partners to 
commission joint evidence 
Secure updated/ new MoU 
regarding housing need and  
supply  
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need to be taken into 
consideration 

 Capacity of Planning 
Inspectorate and other 
agencies to support the process 
 

Low/high 
Resources of statutory 
agencies to deal with 
consultations and of the 
Inspectorate to maintain EiP 
programmes have been 
increased, however all LPAs 
are working to the same 
deadline of publication plans by 
2017 

Liaise with Planning 
Inspectorate at regular intervals 
to keep them up-to-date of plan 
progress. 
Maintain regular contact with 
key agencies to minimise risk of 
slippage 
 

Requirement to carry out further 
studies ort additional evidence 
work in light of responses to 
consultation, additional and new 
sites and or national policy 
changes 

Medium / medium 
New sites suggested through 
consultation will have to be 
assessed in same way – 
including additional technical 
assessment. 
National policy changes and 
consultation responses may 
raise issues which require 
additional evidence or research 

Review progress and changes 
to policy. 
Ensure additional sites are 
assessed on same basis as 
existing – ensure specialist 
consultancies have time to 
carry out assessments 

DPD fails “test of soundness” Low/High 
All of the above risks can lead 
to the plan failing the test of 
soundness. 

Ensure appropriate risk 
management is in place for all 
of the above.  
Undertake legal compliance 
check list and self assessment 
of plan 
Work with PAS and Pins to 
reduce risks.  
Take independent legal advice 
where necessary. 

   

 
 
 
  

Local Plan Evidence 
4.8 The Local Plan must be underpinned by robust and up to date evidence. The 

Council has undertaken, and where necessary commissioned research to 
support the preparation of the plan and this is available via the www. 
Meltonplan.co.uk website. However, the Council has an obligation to keep its‟ 
evidence up to date and to undertake new studies as necessary and review 
existing evidence in a timely manner.  
 
Duty to Co-operate 

4.9 The Duty to Co-operate was created in the Localism Act 2011, and amends 
the Planning and Compulsory Purchase Act 2004. It places a legal duty on 
local planning authorities, county councils in England and public bodies to 
engage constructively, actively and on an on-going basis on matters which it 
considers to be strategic priorities. 

 
 4.10 The strategic priorities the Government expects joint working includes where 

appropriate: 
•  The provision of new housing across a wider housing market area  
•  The provision of major retail, leisure, industrial and other economic 

development across a travel to work area  

http://www.melton.gov.uk/localplan/site/index.php/wp-content/uploads/2013/09/1st-mtg-Social-media-and-website-follow-up.pdf
http://www.melton.gov.uk/localplan/site/index.php/wp-content/uploads/2013/09/1st-mtg-Social-media-and-website-follow-up.pdf
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•  The provision of infrastructure for transport, waste treatment, energy 
generation, telecommunications, water supply and water quality  

•  Requirements for minerals extraction  

•  The provision of health, security, and major community infrastructure 
facilities  

•  Measures needed to address the causes and consequences of climate 
change, including managing flood risk and coastal change  

•  Protection and enhancement of the natural and historic environment, 
including townscape. 

 

 4.11  The Duty to Co-operate covers a number of public bodies in addition to 
councils. These bodies are set out in Part 2 of the Town and Country 
Planning (Local Planning) (England) Regulations 2012. Those which are 
relevant to Melton Borough comprise:  

 Environment Agency  

 Historic Buildings and Monuments Commission for England (English 
Heritage)  

 Natural England  

 Civil Aviation Authority  

 Homes and Community Agency  

 Clinical Commissioning Groups  

 National Health Service Commissioning Board  

 Office of the Rail Regulator  

 Highways Agency  

 Integrated Transport Authorities  

 Highway Authorities  
 
4.12 These bodies are required to co-operate with councils on issues of common 

concern to developing sound local plans. Local Enterprise Partnerships and 
Local Nature Partnerships are not covered by the Duty but local planning 
authorities have to co-operate with LEPs and LNPs having regard to their 
activities as they relate to Local Plans.  

 
4.13 The Council has, and continues to undertake a range of work to ensure the Duty 

to Co-operate is met. This includes one to one meetings with neighbouring 
authorities on specific issues and at specific stages in the preparation of 
respective development plan documents and meeting with groups of authorities. 
Specific work is undertaken on a cross borough basis, for instance the joint 
Strategic Housing Market Assessment undertaken jointly for Leicester and 
Leicestershire, and work with Rutland County Council and South Kesteven 
District Council through the Welland Partnership.  
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Appendix 1: Glossary 
 
 
AAP Area Action Plans  

Area Action Plans focus on the implementation of key opportunity areas 
and will be relevant to a wide range of circumstances including urban 
expansion areas, new settlements, regeneration areas and areas sensitive 
to change.  

 
Adopted/ Adoption 

The final confirmation of a Local Plan being given full status by a local 
planning authority. 

 
AMR Annual Monitoring Report 

The Annual Monitoring Report will monitor and assess development in the 
area to help determine whether policies are being achieved. The 
Sustainability Appraisal has specific monitoring requirements which can be 
used in developing AMR contextual indicators. 

 
Chain of Conformity 

This term describes the relationship between documents, plans and 
policies and how closely they must correspond with one another and reflect 
other planning strategies and policies. 'Conformity' can take a number of 
forms ranging from 'having regard to' to 'must conform to'. 

 
CIL Community Infrastructure Levy 

 The levy allows local authorities to raise funds from owners or developers 
of land undertaking new building projects in their area. 

 
 Core Strategy 

A former Development Plan Document which set out the spatial vision and 
strategic objectives of the planning framework for an area, having regard to 
the Community Strategy. 

 
DC/ DM Development Control/ Development Management 

 The process whereby a local planning authority receives and considers the 
merits of a planning application and whether it should be given permission, 
having regard to the development plan and all other material 
considerations. 

 
 Development Plan 

A document which sets out the policies and proposals for development and 
use of land in the area. This includes adopted Local Plans and 
Neighbourhood Plans and is defined in section 38 of the Planning and 
Compulsory Purchase Act 2004.  

 
DPD Development Plan Documents  
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Statutory development plan documents are now termed Local Plans in the 
2012 Regulations and must be subject to rigorous procedures of 
community involvement, consultation and independent examination, and 
are adopted after receipt of the inspector's binding report. Once adopted, 
development control decisions must be made in accordance with them 
unless material considerations indicate otherwise.  

 
Duty to Cooperate  

A requirement, introduced by the Localism Act 2011 for local planning 
authorities to work collaboratively with neighbouring authorities and other 
public bodies across local boundaries on strategic priorities, such as 
development requirements which cannot wholly be met within one local 
authority area.  

 
Infrastructure 

Basic services necessary for development to take place, eg roads, 
electricity, sewerage, water, education and health facilities.  

 
 Local Plan 

The Local Plan will establish a local planning authority's policies for 
meeting the economic, environmental and social aims for their area as it 
affects the development and use of land.  

 
LDS Local Development Scheme 

The Local Development Scheme sets out the timetable, targets and 
milestones for the preparation of LDF documents. 

 
NPPF   National Planning Policy Framework 

 This sets out the Government‟s planning policies for England and how 
these are expected to be applied, replacing previous Planning Policy 
statements and Guidance (PPS/PPGs). It must be taken into account in 
the preparation of local plans and is a material consideration in planning 
decisions. 

 
 Neighbourhood Plan 

 A plan prepared by a Parish Council or neighbourhood Forum for a 
particular neighbourhood area. 

 
New Homes Bonus 

This is an incentive for local authorities to promote and welcome growth 
and to ensure that growing areas have the resources to meet the needs of 
their new residents and existing communities. The Government provides 
additional funding for new homes by match funding the additional council 
tax raised for new homes and empty properties brought back into use, with 
an additional amount for affordable homes, for the following six years. The 
New Homes Bonus is based on past increases in housing supply.  
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Policies Map (formerly Proposals Map) 

This will illustrate the policies and proposals of Local Plans and „saved‟ 
policies that have a geographic designation or specific land use 
implication. The map will be an Ordnance Survey base map and where 
necessary include inset maps. 

 
Saved 

The term confirms that an adopted development plan or policy will continue 
to operate for a period of three years from the commencement of the 
Planning and Compulsory Purchase Act 2004, or from the date of adoption 
of an emerging plan. The period may be extended for a plan or particular 
policies with the agreement of the Secretary of State. 

 
 Soundness 

 A Local Plan will be examined by an independent inspector whose role is 
to assess whether it is “sound”. To be sound it must be: 

 positively prepared (meeting assessed development and infrastructure 
requirements, including those unmet in neighbouring authorities),  

 justified (the most appropriate strategy when considered against 
reasonable alternatives, based on proportionate evidence),  

 effective (deliverable over its period and based on effective joint 
working on cross-boundary strategic priorities) and 

  consistent with national policy (enabling the delivery of sustainable 
development in accordance with the NPPF) 

 

SEA Strategic Environmental Assessment 

A Strategic Environmental Assessment is a required under European 
Union regulations and will assess the policies and proposals of DPDs likely 
to have a significant environmental impact. It will be incorporated within the 
Sustainability Appraisal process. 

 
SCI Statement of Community Involvement 

A Statement of Community Involvement establishes a local authority's 
strategy on community and stakeholder consultations on the LDF and 
planning applications. 

 
SPD Supplementary Planning Documents  

Supplementary planning documents will elaborate on policies and 
proposals in DPDs. They will not have development plan status. They will 
be considered as a material planning consideration and their weight will be 
reflected by their status. SPDs are likely to take the form of design guides, 
development briefs and issue or thematic based documents. 

 
SPG Supplementary Planning Guidance 

Similar to SPDs but prepared prior to the 2004 Planning and Compulsory 
Purchase Act. Supplementary Planning Guidance may cover a range of 
issues, both thematic and site specific and provide further detail of policies 
and proposals in a development plan. 
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SA Sustainability Appraisal 

Sustainability Appraisal will assess the social, economic and environmental 
impacts of the policies and proposals of Local Plans. It is an iterative 
process that will commence from the outset of document preparation. 

 
Sustainable Community Strategy 

The Local Government Act 2000 places on principal local authorities a duty 
to prepare 'community strategies', for promoting or improving the 
economic, social and environmental well-being of their areas, and 
contributing to the achievement of sustainable development in the UK. It 
also gives authorities broad new powers to improve and promote local 
well-being as a means of helping them to implement those strategies. 

 
Sustainable Development 

 Sustainable Development should meet the needs of the present without 
compromising the ability of future generations to meet their own needs. 
The five guiding principles of sustainable development are: living within 
environmental limits; ensuring a strong, healthy and just society; achieving 
a sustainable economy; promoting good governance; and using sound 
science responsibly.  

 
The NPPF identifies the need for planning to perform a number of roles in 
delivering sustainable development: 

 An economic role- contributing to building a strong, responsive and 
competitive economy. 

 A social role- supporting strong, vibrant and healthy communities. 

 An environmental role- contributing to protecting and enhancing our 
natural, built and historic environment; this includes improving 
biodiversity, using natural resources prudently, minimising waste 
and pollution, and mitigating and adapting to climate change, 
including moving to a low carbon economy.  
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Appendix 2: Description of Local Plan Documents and CIL 
 

Melton Local Plan 
Overview 

Role and 
subject 

To update the Local Plan, including extending housing provision beyond 2031, 
based on objectively assessed need. To provide a policy framework containing 
land allocations and site specific proposals and define settlement boundaries. The 
DPD will include the identification of sites for housing, employment, retail, gypsy 
and traveller sites, recreation/open space, nature conservation and other land uses 
and will contain policies relating to proposals that require site specific conditions 
such as design guidance and protection of open areas.  

Geographic 
coverage 

Borough-wide, areas covered by Neighbourhood Plans may introduce some 
exceptions. 

Status Development Plan Document 

Priority High 

Chain of 
conformity 

It must be in general conformity with National Planning Policy Framework and 
have regard to the Melton Sustainable Community Strategy. 

Saved Policies 
to be replaced 

See Appendix 4 

 
Timetable 

Stage Dates 

Pre-production 

Document preparation, evidence gathering and 
stakeholder engagement (Reg 18) 

May 2013 to March 
2014 

Consulting statutory bodies on the scope of the 
Sustainability Appraisal 

April – June 2014 

Production 

Draft Development Plan Document on Issues and 
Options (incorporating consultation)  

April 2014 to 
January 2015 

Draft development Plan Document on Preferred 
Options (incorporating consultation) 

January 2015 - April 
2016 

Publication of and consultation on the Publication (Pre-
Submission) document 

April – December  
2016  

Examination 

Consideration of representations, negotiation and 
preparation of changes. 

 January 2017 

Submission of DPD  February  2017 

Pre-examination meeting April 2017 

Independent Hearing To be advised 

Adoption  To be advised 

Management 

Lead officer Planning Policy Manager 

Lead service Regulatory Services 

Resources Local plan budget 
Planning Policy team 
Staff from other services as appropriate 
Policy preparation and consultation software 
Specialist consultants are used particularly in the preparation of evidence and 
Sustainability Appraisal 
Key stakeholder input, particularly the Highway Authority 

Stakeholder & 
Community 
Involvement 

Stakeholder involvement will be essential at each stage of production and the 
arrangements for this will be in line with the 2012 Regulations and the 
Statement of Community Involvement. 

Monitoring & 
Review 

Development Plan Documents will be kept under regular review and an Annual 
Monitoring Report on their effectiveness published. 
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Melton Policies Map  
Overview 
Role and 
subject 

A document that will show all relevant policies from the Melton Local Plan on an 
Ordnance Survey base. 

Geographic 
coverage 

Borough-wide with some exceptions in Neighbourhood Plan areas, insets possible 
at a larger scale for Melton Mowbray, town centre, local centres, villages and 
strategic development sites 

Status Development Plan Document 

Priority High 

Chain of 
conformity 

It must be in conformity with the new Melton Local Plan  

 

Timetable 
Stage Dates 

Pre-production 

Document preparation, evidence gathering and 
stakeholder engagement (Reg 18) 

May 2013 to March 
2014 

Consulting statutory bodies on the scope of the 
Sustainability Appraisal 

April – June 2014 

Production 

Draft Development Plan Document on Issues and 
Options (incorporating consultation)  

April 2014 to 
January 2015 

Draft development Plan Document on Preferred 
Options (incorporating consultation) 

January 2015 - April 
2016 

Publication of and consultation on the Publication (Pre-
Submission) document 

April – December  
2016  

Examination 

Consideration of representations, negotiation and 
preparation of changes. 

 January 2017 

Submission of DPD  February 2017 

Pre-examination meeting April 2017 

Independent Hearing To be advised 

Adoption  To be advised 

 

Management 
Lead officer Planning Policy Manager 

Lead service Regulatory Services 

Resources Local plan budget 
Planning Policy staff 
Staff from other services as appropriate 
Policy preparation and consultation software 
Specialist consultants are used particularly in the preparation of evidence  
Key stakeholder input 

Stakeholder & 
Community 
Involvement 

Stakeholder involvement will be essential at each stage of production and the 
arrangements for this will be in line with the 2012 Regulations and the 
Statement of Community Involvement. 

Monitoring 
and 
Review 

Development Planning Documents will be kept under regular review and an 
Annual Monitoring Report on their effectiveness published. 
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Community Infrastructure Levy Schedule 
 
Overview 

Role and 
subject 

A schedule that will indentify payments required under the Community 
Infrastructure Levy 

Geographic 
coverage 

Borough-wide 

Status CIL Schedule 

Priority High 

Chain of 
conformity 

It must be in conformity with the new Melton Local Plan 

 
Timetable 

Stage Dates 

Evidence gathering, including preparation of infrastructure schedules and 
viability testing, coordinating with Core Strategy Infrastructure Plan 

May 2014 to 
February 2015 

Prepare Preliminary Draft Charging Schedule March to August 
2014 

Consultation on Preliminary Draft Charging Schedule November – 
December 2016 

Consultation on Draft Schedule  October – November 
2017 

Submission of Schedule January 2018 

Independent examination Feb- April 2018 

Formal reporting and Adoption May 2018 

 
Management 

Lead officer Planning Policy Manager 

Lead service Regulatory Services 

Resources Local plan budget 
Planning Policy staff 
Staff from other services as appropriate 
Policy preparation and consultation software 
Specialist consultants are used particularly in the preparation of evidence  
Key stakeholder input, particularly infrastructure deliverers, developers and 
Housing Associations 

Stakeholder & 
Community 
Involvement 

Stakeholder involvement will be essential at each stage of production and the 
arrangements for this will be in line with the CIL Regulations 2010, 2012 and 
2013. 

Monitoring 
and 
Review 

The CIL Schedule will be reviewed every 3 years (or if house prices change 
significantly).  

 

 



 M E L T O N  L O C A L  D E V E L O P M E N T  S C H E M E  2 0 1 6  

 

 22 

Appendix 3:  Saved Melton Local Plan Policies 
 

In accordance with the Planning and Compulsory Purchase Act, policies in local 
plans were saved automatically for 3 years from the date of commencement of 
Section 38 of the Planning & Compulsory Purchase Act 2004. At the end of that 
period, 28 September 2007, they ceased to form part of the development plan 
except for those policies „saved‟ by the Secretary of State. 
 
The policies „saved‟ by the Secretary of State are listed below.  Only these adopted 
Melton Local Plan policies continue to be part of the development plan. Relevant 
„saved‟ policies in the adopted Melton Local Plan will be integrated into the new 
Local Plan as it is progressed. 
 
Chapter 2: Overall Strategy 
Policy Title 

OS1 Development within village and town envelopes 

OS2 Development within the countryside 

OS3 Infrastructure 

Chapter 3: Housing 
H2 Proposed Allocations: Melton Mowbray 

H6 Residential development within village envelopes 

H7 Affordable Housing on Allocated Sites 

H8 Other Affordable Housing Sites 

Hl0 Amenity Open Space in New Housing: Developments 

H11 Outdoor Playing Space in New Housing Developments 

H12 Dieppe Way Melton Mowbray 

H15 Uplands/Pochin Close Melton Mowbray 

H17 Access Housing 

H2l Gypsy Caravan and Travelling Showpeople‟s sites 

 Chapter 4: Industry and Employment 

EM2 Employment Allocations in the Borough 

EM3 Existing Commitments 

EM4 Holwell Works Asfordby 

EM6 Kirby Lane (South) Melton Mowbray 

EM7 Dalby Road Former Melton Mowbray Airfield 

EM8 Airfield Sites 

EM9 Existing Rural Industries 

EMl0 Employment Development Outside of Town or Village Envelopes 

EMl2 Hazardous Substance 

 Chapter 5: Transportation 

T1 Road Improvements 

T3 Suitable Road Layouts For Public Transport 

T5 Melton Chord Rail Link 

T6 Provision for Cyclist and Pedestrians in New Developments 

Chapter 6: Countryside and the Built Environment 

C1 Development of Agricultural Land 

C2 Farm-based Diversification 

C3 Agricultural Buildings 

C4 Stables, Riding Schools and Kennels 

C5 Stables Outside Town and Village Envelopes 

C6 Re-use and Adaptation of Rural Buildings for a Commercial, Industrial or Recreational 
Use 

C7 Re-use and Adaptation of Rural Buildings For Residential Use in the Open Countryside 

C10 Residential Mobile Homes 

C11 Residential Extensions in the Open Countryside 

C12 Replacement Dwellings in the Open Countryside 

C13 Sites of Ecological, Geological or Other Scientific Importance 
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C14 Nature Conservation Value 

C15 Wildlife Habitat Protection 

C16 Trees and Woodland 

Chapter 7: The Built Environment and Conservation 

BE1 The Siting and Design of Buildings 

BE9 Historic Parks and Gardens 

BE11 Archaeological Sites of County or District Significance 

BE12 Protected Open Areas 

BE13 Special Considerations 

Chapter 8: Shops and Offices 

S1 Proposed Retail Allocations 

S3 Primary Shopping Frontages 

S4 Secondary Shopping Frontages 

S5 Accommodation above Ground Floor 

S6 Village and Neighbourhood Centres 

S7 Retailing in Asfordby and Bottesford 

Chapter 9: Advertisements and Shop Fronts 

AD5 Shop Fronts 

Chapter 10: Education and Community Facilities 

CF1 New Education Facilities on Land Used for Educational Purposes 

CF2 New Health Care Facilities on Land Occupied by Existing Hospitals and Surgeries / 
Clinics 

CF4 Loss of Local Community Facilities 

Chapter 11: Recreation and Leisure 

R1 Recreation Allocations 

R3 Recreation Facilities in the Open Countryside 

R4 Floodlights 

R8 Footpaths 

R9 Cycleways 

R10 Protection of Disused Railway for Walking, Cycling or Horse Riding 

R11 Grantham Canal 

Chapter 13: Utilities and Other Services  

UT3 Development in Essential Washland Areas 

 

 


