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Council 
26 April 2022 

Report of: Councillor Rob Bindloss - Portfolio 
Holder for Growth and Prosperity 

       

  
  

 

Melton Local Plan 2011-2036 - Review 

Corporate Priority: 3: Delivering sustainable and inclusive growth in 
Melton 

4: Protect our climate and enhance our rural, 
natural environment 

Relevant Ward Member(s): All Members – Borough wide 

Date of consultation with Ward 
Member(s): 

None to date, this is the start of the review 

Exempt Information: No 

1 Summary 

1.1 This report sets out the details regarding the commencement of the Local Plan Review, its 

incumbent risks and impact upon resources. 

1.2 The report outlines expected timetables to progress the review, including the key stages 

and governance processes related to the formal Review of the Local Plan. 

1.3 The report presents the initial high-level findings of the desktop policy review indicating the 

initial intended depth and breadth of the Review, which is subject to the changing policy 

landscape at both a national and local level. 

1.4 The report details the additional resourcing proposed to give greater resilience and 

capacity to the wider planning team to provide a better service within the planning 

development process.  

2 Recommendation(s) 

That Council: 

 

2.1 Approves the commencement of the Review of the Melton Local Plan; 

2.2 Approves the attached proposed timetable and program, noting the dependencies; 

2.3 Approves the Terms of Reference and Membership of the Melton Local Plan Review 
Members Working Group; 

2.4 Delegates authority to the Director for Growth and Regeneration to: 

http://www.melton.gov.uk/
http://www.linkedin.com/shareArticle?mini=true&url=http://moderngov.southkesteven.gov.uk/mgWhatsNew.aspx?bcr=1
http://facebook.com/sharer/sharer.php?u=http://moderngov.southkesteven.gov.uk/mgWhatsNew.aspx?bcr=1
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2.4.1 make in-year amendments and updates to the draft timetable and program in 
consultation with the Portfolio Holder for Growth & Regeneration; 

2.4.2 appoint consultants as necessary to undertake work on behalf of the Council in 
respect of the Local Plan Review; 

2.5 Approves the creation of a Planning Enforcement Officer post within the Planning 
Development Team funded from a supplementary estimate of £25,640 in 2022/23 from 
the corporate priorities reserve and that the additional ongoing cost of £38,460 be 
incorporated into later year budgets. 

 

3 Reason for Recommendations 

3.1 Investing in planning services is an area of focus under the priority 4 of the Corporate 

Strategy 2020-22.  

3.2 Formal decisions relating to the Development Plan for the area (of which the Melton Local 

Plan forms part) are made through Council. 

3.3 There is a requirement to maintain an up-to-date Local Plan and for its review every 5 

years (maximum) which is derived from national planning policy in the National Planning 

Policy Framework, the latest iteration was in 2021. The Melton Local Plan was adopted in 

October 2018 and is now 3.5 years old. The timeframe to complete a review is 18-30 

months, and it is considered that the time is right now to formally commence the Review. 

3.4 The Member Working Group was considered to be fundamental to the successful creation 

of the Local Plan, guiding the Local Plans Team towards its adoption. Whilst the Group 

does not make decisions (which can only be made at Council) it can guide the general 

direction of the Review on a more informal basis, away from the timelines associated with 

Council meetings which would lead to delay of the Review. 

3.5 There are risks and benefits associated with the Review, both in terms of delaying and 

commencing now. These should be noted by members who will be regularly informed of 

any major changes that will impact upon the Review. The report details these risks and 

potential threats.   

3.6 Priority 4 of the Corporate Strategy focuses on protecting our climate and enhancing our 

rural, natural environment. There is clear focus in the Corporate Strategy for investing in 

enforcement to tackle environmental and place-based issues. The creation of the Planning 

Enforcement Officer post within the Development Management Team will ensure that 

there is greater capacity to enforce conditions and address community concerns, whilst 

enabling planning officers to deliver a better service for the planning development process.  

3.7 Priority 4 also emphasises on improving processes and customer experience in planning 

services. Following recent changes in leadership in this area, it is considered appropriate 

to learn from high performing neighbouring authorities and receive support for mentoring, 

coaching and training our teams to deliver excellent customer service. 

 

4 Background 

4.1 The Melton Local Plan was adopted formally by the Council in October 2018 and forms 

part of the Development Plan for the Borough. Formal decisions on the Development Plan 

are made through Council. 
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4.2 Whilst the requirement to maintain an up-to-date Local Plan derives from the National 

Planning Policy Framework rather than a legal requirement, the process to be followed for 

a Review is governed by the Town and Country Planning (Local Planning) (England) 

Regulations 2012. This determines the stages to be followed, the minimum consultation 

requirements, the arrangements for its examination and adoption.  

4.3 Government has been clear that local planning authorities should not delay the Local Plan 

process whilst waiting to see what changes may be proposed to the wider planning 

system nationally. Any changes will inevitably have long lead-in times due to the time 

taken to create a new Local Plan, and there would need to be transition periods to do so.  

4.4 In common with all decision making, decisions at each stage of the process can be legally 

challenged under Judicial Review, and therefore proper decision making, led by evidence 

is essential to a successful outcome.  

4.5 Since its adoption in October 2018 the local plan has performed well. The latest position 

shows that that Council can demonstrate 11.6 years housing land supply. This is an 

enviable position, and shows the confidence that having an up-to-date local plan has given 

to the industry to deliver housing in the Borough. In 2020/21 310 dwellings were 

completed, exceeding the target by 140. Early indications show that housing delivery has 

been beyond the target of 245 dwellings per annum in 2021/22 further demonstrating the 

overall success of the Plan to date. The Local Plan gives a secure foundation to 

development in the Borough, and gives the Council a strong position to commence the 

Review from. 

4.6 In the last 3 years the Council has adopted three Supplementary Planning Documents 

(SPDs). These are the Housing Mix and Affordable Housing SPD, the Design of 

Development SPD and the Developer Contributions SPD. These documents give 

additional detail beyond that contained within the Local Plan to aid decision-making. 

4.7 Additionally, substantial amounts of work has been undertaken within Local Plans to 

ensure that investment in infrastructure within the Borough to support housing delivery is 

brought forward. We have worked in detail with Leicestershire County Council, Homes 

England and the developers in the Borough to ensure that the Melton Mowbray Distributor 

Road can be delivered in full (north, east and south sections), in addition to the required 

education provision.  This represents around £160m investment in the Borough. 

Masterplans for both the North and South Sustainable Neighbourhoods have been 

approved with the agreement of all parties, which have been viability tested.   

4.8 Since the Local Plan was adopted, we have supported 6 Neighbourhood Plan Groups to 

complete their Neighbourhood Plans. We continue to work with a further 5 groups towards 

them completing their Neighbourhood Plans.  

4.9 Corporately, since the adoption of the Local Plan, the Council has moved to a Cabinet 

System which represents a substantial difference in the governance and decision making 

processes.  

4.10 In 2019 the Council declared a Climate Emergency and work has commenced on a 

Climate Strategy and baseline studies. The Council has also recently approved a Housing 

Strategy which provides a strategic overview of local housing issues and sets out what 

both the Council and its partners will need to do to address them.  

4.11 The implementation of the Planning Services Review also commenced in 2019, and has 

focussed on improvements to: 
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a) Engagement with applicants and the experience of the planning application process; 

b) Staff skill, experience and capacity; 

c) Achievement of good outcomes with effective performance management; 

d) Business process re-engineering; 

e) The operation of the Planning Committee and engagement with Ward Councillors; 

f) Recruitment, retention and staff development. 

4.12 In Spring 2021 the Planning Advisory Service undertook independent assessment of the 

performance of the planning service, and concluded that in the main it was delivering well 

with the ability for some small improvements in terms of consistency of reports etc.  

4.13 The creation of the Planning Enforcement Officer role will aid in the final implementation of 

the recommendations of the Planning Services Review. The role will ensure that the 

policies of the Local Plan are implemented accordingly, and that there is sufficient 

resource for proactive enforcement of conditions of development which is regularly 

highlighted by the community as an issue.   

5 Main Considerations 

5.1 The Melton Local Plan was adopted in October 2018, following a detailed, extensive 

period of work by the Local Plans team. It took approximately 5 years from 

commencement to adoption. As stated above in paragraph 3.2 there is a requirement to 

maintain an up-to-date Local Plan, and to do so it must be reviewed at least every 5 years, 

or when it is rendered ‘out of date’. The Melton Local Plan has performed well to date, so 

falls into the former category.  

5.2 The Local Plan is currently 3.5 years old, and to ensure that it is reviewed (or sufficiently 

progressed along the process) by the 5 year anniversary it is considered right to 

commence that Review now.  

5.3 A Review does not need to equate to a wholesale re-writing, and can (and should) be 

contained only to those elements that require refreshing, updating or changing for a 

variety of reasons. 

5.4 Based on evidence compiled for the Authority Monitoring Review (AMR), the Housing 

Delivery Test, appeal decisions and various other means by which performance is 

measured, it is considered that the Local Plan is not significantly out of date in many 

respects. This includes its overall spatial approach and delivery strategy. There are 

however aspects that will require amendments owing to: 

a) Policy and/or legislative changes since its adoption; 

b) The revised Corporate context (e.g. the Climate Emergency as a priority, and key 

community infrastructure projects underway such as the Health, Leisure and Wellbeing 

Hub); 

c) Enhancements that can be identified from experience of the practical application of the 

policies of the Local Plan through the planning application process; 

d) Wider Member and Planning Committee aspirations (e.g. housing mix (C2) and 

affordable housing (C4). 

5.5 Officers have commenced work on a desktop assessment to consider the initial scope of 

the Review (i.e. an evidence based approach to justify which parts of the Local Plan 



Council Report 

Melton Local Plan 2011-2036 - Review 

5 

 

require amendment due to policy or legislative changes, or are seen to remain effective). 

This has been summarised in Appendix C to this report, and will be shared fully with the 

Working Group, acting as a basis to guide the Review.  

5.6 This preparatory stage has comprised a chapter by chapter (and policy by policy) review 

of the Local Plan, addressing which parts of the Plan are ‘out of date’ and/or require 

change, including: 

a) Strategic and contextual risks such as the Council’s revised Corporate Priorities and 

wider housing supply issues, such as Leicester City’s unmet need; 

b) Changes brought about by amendments to legislation and the NPPF; 

c) The performance and delivery achievements of the policies and their reliability going 

forward; 

d) Internally driven desire for change and improvement, including alignment with other 

strategies; 

e) The validity of the existing evidence base and issues revealed by its updating. 

5.7 Examples of the kind of evidence that may be required are: 

a) Analysis of housing delivery comprising the overall position against the trajectory and 

spatial dimensions; site by site review of future site effectiveness, impact of Housing 

Market Area work including Leicester City’s unmet need (policies SS2, C1(a)); 

b) Strategic and contextual updating, e.g. climate change and biodiversity net gain 

(Environmental Policies); 

c) NPPF / Legislative changes, including the changes to the Use Classes Order on 

policies EC1, EC6 etc. 

d) Reliability of the evidence base in some areas, e.g. sports facilities, open space 

provision outside of Melton, retail study, Gypsy & Travellers; 

e) Improvement informed by experience of application of the plan day-to-day by 

Development Management (SS3 rural settlements, EN9 low carbon development, C2 

housing mix, C4 affordable housing, IN2 developer contributions, EC2 employment 

development); 

5.8 It is important to note that various key requirements of the Local Plan (for instance housing 

targets), can be updated relatively frequently and are subject to external factors beyond 

the Council’s control. These can alter the direction and content of the Review during the 

time that it will take to complete it and may lead the Council to modify the depth and 

breadth of the Review, and the timetable and programme. These can include, but are not 

limited to: 

a) Updates to affordability ratios (workplace based earnings / median house price), where 

a larger ratio requires a higher housing supply (see para 5.9 below); 

b) Unmet need in the Housing Market Area (i.e. Leicester City), which requires Melton 

Borough Council to cooperate in its redistribution if necessary. 

5.9 On 23rd March 2022 the Office for National Statistics published the revised Housing 

Affordability data for 2021. The data confirms that in 2021 new dwellings remained less 

affordable than existing dwellings in both England and Wales. In England in 2021, full time 

employees could typically expect to spend around 9.1 times their workplace-based annual 
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earnings on buying a home; this is an increase since 2020, when it was 7.9 times their 

workplace-based annual earnings.  

5.10 In Melton, average house prices in 2021 were 12.27 times average earnings, compared to 

8.87 in 2020. This is the highest rise in affordability ratio in the country, out of 331 

local authority areas. Officers are exploring the causes of this, which could be due to a 

data reporting issue in what is a relatively small statistical area. Alternatively, it could be 

due to the amount of new homes delivered that are generally more expensive than 

existing homes. This is an unfortunate consequence of the successful housing delivery in 

the Borough to date in accordance with the development strategy within the Local Plan. It 

is important to note that the statistic relating to work-place based earnings relates to 

wages earned from employment in Melton, rather than the work-place based earnings of 

those living in the Borough (many of which will be employed outside of the Borough).  

5.11 It is not expected at this time that the revised housing need calculated from this increased 

affordability ratio will require additional housing land to be allocated as part of the Local 

Plan Review. However, it demonstrates practically the points highlighted above at 

paragraph 5.8 in regard to the Review being vulnerable to external factors beyond the 

Council’s control, and consequently the draft indicative timetables and programmes at 

Appendix B demonstrate how the timeline of the Review could be subject to change 

according to these factors.  

5.12 Appendix B demonstrates a ‘best case’ scenario timetable, alongside an ‘evidence based’ 

timetable. The best case represents a potential timetable for the Review that is relatively 

narrow in its depth and breadth, whilst the evidence based timetable represents the typical 

timeframe of other Local Plan Reviews in other authorities around the country. There are 

many variables which will influence the progress of the review, including consultation 

responses, member decisions, changes to the depth and breadth (as discussed at 

paragraph 5.8 above), and any legislative changes. In practise, it is considered likely that 

the Review timetable be will somewhere in between the two cases illustrated.  

5.13 The Melton Local Plan was developed under the supervision of an informal, non-decision-

making and cross-party Member working group (‘Local Plan Working Group’), with 

decisions made by Council. This was intended to engender Member buy-in and a degree 

of consensus to move smoothly through the various stages of development to the final 

version. This is considered to represent a desirable approach to the Review; the 

alternative being that the Review and its general direction is the sole preserve of officers, 

with decisions then presented directly to Council, albeit via briefings etc.  

5.14 Commencement of the Local Plan Review presents various risks (elaborated upon below 

at 15), however it also presents a significant range of benefits from the exercise to both 

the Council and our communities. Primarily, the Council is being proactive and dealing 

with the issue of the legal status of the Plan ‘head-on’. By commencing the Review and 

setting out achievable timescales, the Council is taking control of its course and can 

therefore be better prepared to manage the risks. Additionally, the Review is considered to 

be a positive work stream for career development for staff in the Local Plans team, which 

will assist with career progression, retention and development of staff. It provides a good 

opportunity to listen to the views of Members, applicants and colleagues to understand 

what is not working well for them within the current version of the Plan and to make 

changes where necessary. It also represents an opportunity to refer and respond to recent 

projects for community infrastructure, such as the town centre masterplan, health and 

leisure hub, country park enhancements and development of additional cemetery spaces.  
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6 Options Considered 

6.1 Option 1 Delay the Review – it is an option for the Council not to commence the review 

straight away, and wait for further guidance and/or changes to planning legislation, or until 

approvals for all allocated sites are sought. The risk with this option is that this could take 

at least a couple of years, and the current Local Plan will be considered out of date in 

October 2023. This would mean that the borough will be exposed to applications for 

unplanned developments and there won’t be sufficient policy cover to defend them. Not 

having a reviewed Local Plan is therefore considered a bigger risk than the plan being 

under review with limited scope. Therefore, this option is not recommended.  

6.2 Option 2 Not adequately resourcing the Review – this will likely lead to the Local Plan 

becoming significantly out of date if staff are not resourced appropriately to deliver the 

Review. This could mean that the Borough would be exposed to applications for 

unplanned developments without sufficient policy cover to develop them. Additionally, this 

could lead to staff becoming disillusioned and causing resourcing issues. Furthermore, the 

longer the Review takes, the more likely that national policies and direction may change, 

potentially leading to work becoming out of date before it can be completed. This option is 

therefore not recommended.  

7 Consultation 

7.1 The Local Plan was subject to substantial consultation over a period of approximately 5 

years, in accordance with the Town and Country Planning (Local Planning) (England) 

Regulations 2012. It was subject to an examination in public in January and February 

2018, further consultations on modifications in the summer of 2018, and was subsequently 

adopted by Council in October 2018.   

7.2 The process to be followed for a Review is governed by the same regulations; the Town 

and Country Planning (Local Planning) (England) Regulations 2012.  

7.3 The first proposed consultation under Regulation 18 for the scope of the Review is 

programmed to take place in September 2022, taking the form of an ‘Issues and Options’ 

equivalent document. It would invite views on our initial conclusions on the need for 

amendments to policy content, for what purpose and what the proposed approach could, 

or should, be.  

7.4 Feedback from the consultation would be reported to Council for a final decision on the 

scope of the Review, and the direction that it should take in terms of policy content and 

amendment. This is where the timetables may deviate, as illustrated within Appendix B to 

this report (as described at paragraph 5.12 above).  

7.5 A Regulation 19 ‘Submission Version’ for approval and consultation would comprise the 

revisions derived from Council, formulated into a revised Local Plan update (or 

alternatively an addendum to be read in conjunction alongside the existing Plan). Publicity 

and consultation then follows as prescribed by legislation (Regulation 19 of the Local 

Planning Regulations) for a minimum period of 6 weeks. Stakeholders and communities 

would be engaged via a series of events, and via digital platforms etc. 

7.6 Officers would then consider representations received and decide whether the Review 

should be submitted to the Planning Inspectorate for Examination. Thereafter, the 

timetable will be determined by the Planning Inspectorate, including the arrangements for 

the Examination. 
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8 Next Steps – Implementation and Communication 

8.1 See Draft Timetables at Appendix B and reasoning at paragraph 5.12.  

8.2 A communications plan will be drawn up in consultation with the Communications Team 

after approval to start the Local Plan Review.  

9 Financial Implications 

9.1 A detailed assessment has been undertaken of the range of tasks anticipated based upon 

our anticipated understanding of the scope of the Review as we understand it at present, 

based on initial desktop assessments undertaken by Officers. It is estimated that this is 

likely to cost circa £250k. 

9.2 On this basis it is concluded that the exercise can be conducted within the provisions 

currently made in the Local Plan budget and the Local Plan Reserve. There is a peak year 

anticipated in 2023/24 which is supported by lesser expenditure in the years before and 

after. 

9.3 Based on current projections, the Local Plans Reserve would be at its lowest (c £36k) at 

the end of 2022/23 and would then start to recover. This does not provide for any 

contingencies. 

9.4 The Planning Enforcement Officer post would sit within the Development Management 

team and would be part of the Enforcement Officer Job Family which has been evaluated 

at Band 9. With on cost the annual cost of this additional post based on current salaries 

would be £38,460. rising to £45,122 in 2025/26 assuming annual progression within the 

band. There is no budget provision for this additional post and therefore this would 

increase the current base budget. This results in an additional cost of £25,640 in 2022/23 

financial year based on an estimated commencement date of August 2022. As such a 

supplementary estimate from the corporate priorities reserve of £25,640 is requested and 

the ongoing cost of £38,460 needs to be incorporated into the base budget from 2023/24.  

9.5 The future financial position of the council is currently unknown due to the future funding 

from central government remaining unresolved following frequent delays in the funding 

review. The medium term financial strategy approved in February 2022 indicates a 

potential deficit in 2023/24 of £568k but depending on the funding review could be within a 

range of a balanced budget to over £1.1m deficit. As such any approval of additional 

ongoing expenditure increases the pressure on the budget and the potential for savings to 

be made from other areas as part of the 2023/24 budget process or later years with this 

proposal not being assessed against other priorities. 

9.6 The (up to) £10k for mentoring support from a high performing neighbouring authority will 

be funded from the existing Development Management team budget.  

Financial Implications reviewed by: Director for Corporate Services  

10 Legal and Governance Implications 

10.1 Formal decisions on the Development Plan (of which the Local Plan forms part) are made 

through Council.  

10.2 The requirement to maintain an up-to-date Local Plan and for its review every 5 years 

(maximum) derives from National Planning Policy in the NPPF rather than a legal 

requirement. However, the process to be followed is governed by the Planning and 
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Compulsory Purchase Act 2004 (as amended) and the Town and Country Planning (Local 

Planning) (England) Regulations 2012 which determines the stages to be followed, 

minimum consultation requirements, arrangements for Examination etc. 

10.3 Government has been clear that local planning authorities should not delay the Local Plan 

process whilst waiting to see what changes may be proposed to the wider planning 

system. Any changes will inevitably have long lead-in times due to the time taken to create 

a Local Plan.  

10.4 In common with all decision making, decisions at each stage of the process can be legally 

challenged under Judicial Review and therefore proper decision making, led by evidence, 

is essential.  

Legal Implications reviewed by: Monitoring Officer 

11 Equality and Safeguarding Implications 

11.1 The Review of the Local Plan will likely require Equalities Impact Assessments prior to 

each stage of policy formation. The decision to commence the review does not however 

require EIA.  

12 Community Safety Implications 

12.1 There are no particular considerations relating to community safety associated with the 

commencement of the Local Plan Review, however there may be implications revealed 

during the Review which will be assessed at decision making points. 

13 Environmental and Climate Change Implications 

13.1 Part of the Review of the Local Plan will be to assess the impact of the Council’s 

declaration of a Climate Emergency, and to ensure that the Local Plan correctly 

represents the Council’s position and ambition.  

13.2 At present the Local Plan includes policies related to climate change, but this is in a more 

general chapter relating to the environment rather than being embedded throughout the 

whole of the Local Plan.  

13.3 There are various ways that can be explored during the Review to ensure that Climate 

Change is brought into further focus and prominence within the Plan. The route that the 

Council decides to take will be informed by consultation responses, the Member Working 

Group and Council.  

13.4 The commencement of the Local Plan Review therefore can be considered to have a 

positive effect on the environment as it will allow for the Plan to become more focussed on 

the climate change implications of development.   

14 Other Implications (where significant) 

14.1 Staffing Implications – the Local Plan Review will be resource intensive, and will require 

input from the whole team. This may mean that staff within the Local Plans Team will be 

unlikely to be able to contribute to wider corporate activities whilst undertaking the Review.  

14.2 The recommendations contained within the report request the addition of 1FTE permanent 

Planning Enforcement Officer to the establishment within the Development Management 

Team. The creation of the Planning Enforcement Officer post within the Development 

Management Team will ensure that there is greater capacity to enforce conditions and 

address community concerns, whilst enabling planning officers to deliver a better service 

for the planning development process. All internal HR process in relation to recruitment 
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and selection will be followed to appoint the new position. There are no other HR 

implications as a result of the new post.  

15 Risk & Mitigation 

 

Risk 
No 

Risk Description Likelihood Impact Risk 

1 Triggering the review will mean a weakened 
policy position, affecting the weight that can 
be attributed to the existing Local Plan at 
various stages of the review period.  

Low Marginal Low Risk 

2 The impact of elections on the decision 
making process  

Significant Marginal Medium Risk 

3 Government announcements regarding 
ongoing work on changes to planning 
legislation 

Low Critical Medium Risk 

4 The Boundary Commission Review 
resulting in a potential shift in political 
direction, leadership and priorities 

Low Marginal Low Risk 

5 Impact of the timescales for Leicester City 
and Charnwood Local Plans and the 
approach to the question of ‘unmet need’ 
and its subsequent redistribution 

High Marginal Medium Risk 

6 Pressure from certain groups for a wider 
reshaping of the Local Plan, beyond the 
limited scope we hope to start with 

Significant Critical Medium Risk 

7 The trigger of review can mean uncertainty 
for developers for sites that haven’t 
received planning permission, and therefore 
slow down the delivery 

Low Marginal Low Risk 

8 Exposure to legal challenges that could 
cause delays and could be costly 

Low Critical Medium Risk 

9 The review itself has a significant impact on 
the Council’s finances. If due to external 
reasons as above, the work becomes 
abortive, it could cause financial challenges 

Significant Critical Medium Risk 

10 Staff capacity for the work considering it is a 
sizeable exercise, and the team will be 
unlikely to be able to contribute to wider 
corporate activities whilst undertaking the 
review. 

High Marginal Medium Risk 

11 Increasing the base budget mid year could 
lead to savings having to be made from 
other service areas when the 2023/24 
budget is set in order for this to be balanced 

High Critical High Risk 

 

  Impact / Consequences 

  Negligible Marginal Critical Catastrophic 

L
i

k
e
l

ih o
o d
 Score/ definition 1 2 3 4 
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6 Very High 
    

5 High 
 5,10 11  

4 Significant 

 2 6,9  

3 Low 
 1,4,7 3,8  

2 Very Low 
    

1 Almost 
impossible     

 

 

Risk No Mitigation 

1 As at April 2021 the Council could demonstrate 11.6 years housing land supply. It 
is unlikely that this will have diminished to such an extent in 2022 that the Plan 
could be considered out of date. The review is occurring before the Plan can be 
considered out of date, and therefore the risk is minimal as the Council is being 
proactive in dealing with the Plan’s status ‘head on’.   

2 The Members Working Group should assist in good decision making process. The 
timescales for work programme consider the elections and relevant purdah period 
for consultation.  

3 The Government has stated the work on Local Plans should be continued, and no 
new White Papers have been announced since August 2020. We will continue 
monitoring any legislative changes during the process and advise members at 
appropriate time of their impact. 

4 The Members Working Group will be able to help provide steer and direction in 
this event.  

5 This work is progressing well and early indications are that any declared unmet 
need will be able to be met within the existing headroom within the Local Plan. 
The Leicestershire wide Members Advisory Group (MAG) will provide steer and 
guidance the strategic direction in dealing with future housing need.  

6 The Members Working Group should lead to consensus being reached in the 
approach and help managing the scope with clear understanding of implications. 

7 The sites which do not yet have planning permission are mainly in the Sustainable 
Neighbourhoods where there is substantial external investment taking place into 
the MMDR and education facilities that should give developers certainty relating to 
their sites. 

8 Legal support will be sought at every stage of the review process to manage this 
risk. Any changes to the scope of works will need to consider any legal 
implications. 

9 Regularly reviewing budgets and requirement for evidence base will be 
undertaken throughout the process. The scope of the works will need to consider 
financial implications. 

10 Staff capacity will be monitored through the process and retention, incentives and 
motivation for the staff will be prioritised to ensure optimum resource levels. 
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11 This will be considered as a priority in the budget setting process for the year 
2022-23. 

 

16 Background Papers 

16.1 None 

17 Appendices 

17.1 A: Melton Local Plan Working Group Terms of Reference 

17.2 B: Proposed timetable and programme 

17.3 C: Summary of Desktop Policy Review 
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