
Appendix B

CAPITAL PROGRAMME SUMMARY HRA 2022-23
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Total Budget 

22-23      

(£'000)

Actual April to 

November 22        

(£'000)

Year End 

Forecast 

(£'000)

Variance (-) = 

Underspend 

(£'000)

Comment

HRA PRIORITY

Lifeline - Analogie To Digital 25 0 25 0

There is a need to move over to a digital service for the lifeline system in the 4 

courts and related properties. Service Contacted the current provider who stated 

25k might not be enough,  would also like to approach other providers to 

understand better what the market can offer.  May need to carry forward to 23/24.

Aids & Adaptations 250 104 250 0

Contractors appointed, expect fully spend, starting in the next few weeks. 

Demand led.

Replacement Kitchens And Bathr 454 58 454 0

Plan is to replace 80 kitchens . Works should take 12 weeks,works have started 

and should be complete by February

Install Central Heating 195 65 195 0 Contract is place, working way through the list of properties,

Replace Exterior Windows & Doo 548 231 548 0

Surveying the properties that are on the list, as focus shifts to energy efficiency , 

insulation.

Rewire Council Properties 80 91 80 0 project reviewed and idenified the works, expect fully spend

Re-Roofing Works 192 80 192 0 works started on site, due to complete in February

Capitalisation Of Housing Insp 164 0 165 1

Dependant upon employee time in revenue budget. Final calculation undertaken 

at year end 

Fire Safety Works 1022 249 1022 0

All procured, should all be completed by the year end, projects underway. Have 

plans in place to spend all of this budget

Lifts 15 24 24 9 Works complete. Overspend is due to works that relate to 21/22 and not accrued

Affordable Housing- New Build 1720 0 1352 (368)

 Revised purchase price agreed. Completing 2 out of the 8 units in January, 2 in 

April and final 4 in May. Will request carry forward to 23/24 for unspent funds.

Non Traditional Site Developme 0 0 0 0 Budget removed as not required

Affordable Housing - Gretton C 100 0 100 0 water higiene Improvemnet to hot water system 80k, gretton court

Energy Efficiency 546 501 501 (45) Works completed and grant not spent returned as per the conditions

Boiler Replacements 214 103 214 0 expect to fully spend by the end of financial year

Conversion Of Electric Storage 102 0 102 0

expect to fully spend by the end of financial year, processing through procurement 

8-10 properties. About to start on site

Fairmead Regeneration 0 0 0 0 Budget removed as not required

CCTV 20 0 20 0 HRA share of CCTV installation.

Void Properties 2008/09 100 108 108 8 demand led, with large and complex voids works undertaken

Scooter Pods 33 0 33 0 expect to fully spend by the of financial year, consulting the tenants

Fire Damage - Drummond Walk 35 0 13 (22) works quoted for 12.5k, and the insurance settlement received 14k

Fire Damage - Hartopp Road 60 26 26 (34)

all works done, claim needs to be done to insurance ( invoice was 26k), off which 

19k funded by insurance claim

Fire Damage - 17 Bentley Stree 20 6 20 0 works to be done in January, awaiting for the quote

HOUSING REVENUE ACCOUNT 

TOTAL 5,895 1,646 5,444 -451


