Project	Grant 1 Funded	Business Case Approved	2013/14 Budget For Year	2013/14 Actual April 2013 to February 2014	2013/14 Forecast		Proj Mana
	Y/N	Y/N	£000	£000	£000	£000	
GENERAL EXPENSES							
Disabled Facilities Grants (Private Sector Mandatory)	Y	Y	396	210	250	-146 V	'C
Choose How You move	Y	Y	109	50	109	0 R	BI
Private Sector Major Minor Loans	N	Y	25	0	20	-5 V	'C
Warm Homes Grants	Y	Y	31	6	31	0 V	'C
Fuel Poverty & Green Deal (DECC Funding)	Y	Y	59	52	59	0 V	'C
Wheels to Work (Supporting Leicestershire Families)	Y	Y	44	31	44	0 R	BI
Waterfield Leisure Centre - Car Parking Improvements	N	Y	65	0	65	0 H	IR
TOTAL - GENERAL EXPENSES		_	729	349	578	-151	

KEY TO INITIALS:-HR = Harry Rai RBI = Rob Bindloss VC = Victoria Clarke

CAPITAL PROGRAMME PROGRESS REPORT - FEBRUARY 2014

Project Manager

APP	END	IY	۸

Forecast for year based on lower level of referrals made to date. Further information can be found in a specific item later on the agenda.
Expectation that spending on scooters will be in line with our obligations under the terms of the grant

No applications received to date. This reflects the ability of claimants to obtain grant funding for works and also the availability of better rates with alternative providers. Further information can be found in a specific item later on the agenda

Scheme expected to be fully committed, although grant funding from DECC which has similar aims and qualifying criteria takes priority (as below).

Forecast reflects expenditure to be spent by MBC and reimbursed by grant from Hinckley & Bosworth DC who are administering the project on behalf of the Leicestershire Authorities

Expectation that spending will be in line with our obligations under the terms of the grant, although a proportion of this may be required for carry forward into the next financial year in order to main the manageability of the service.

A new planning application has been submitted and will be reviewed at the April Planning committee meeting. Therefore a carry forward to 2014/15 will be required.